
ALBA Operations Calendar, January 2017-December 2017
BL operation BL BL users (external, friendly, in-house & commissioning)
bl operation bl BL/FE/ID Commissioning & Accelerator Optimization for BLs
Start-up M Start up of accelerators with beam & Accelerator's Studies
Warm-up W Warm:  Linac & RF & magnets & sub-systems maintenace and optimisation
Shutdown Off Civil Engineering, Accelerators and BL maintenance with no beam, installations and upgrades 
Public & CELLS holiday

January February March April May June July August September October November December
Shift Shift Shift Shift Shift Shift Shift Shift Shift Shift Shift Shift

Weekday Day Week M A N Day Week M A N Day Week M A N Day Week M A N Day Week M A N Day Week M A N Day Week M A N Day Week M A N Day Week M A N Day Week M A N Day Week M A N Day Week M A N

Mo 1 18 M M M
Tu 2 BL BL BL 1 Off Off Off
We 1 BL BL BL 1 W W W 3 BL BL BL 2 Off Off Off 1 BL BL BL
Th 2 BL BL BL 2 W W W 4 BL BL BL 1 BL BL BL 3 Off Off Off 2 BL BL BL
Fr 3 BL BL BL 3 W W W 5 BL BL BL 2 BL BL BL 4 Off Off Off 1 M M W 3 BL BL BL 1 BL BL BL
Sa 4 BL BL BL 4 W W W 1 BL BL BL 6 BL BL BL 3 BL BL BL 1 BL BL BL 5 Off Off Off 2 M M M 4 BL BL BL 2 BL BL BL
Su 1 W W W 5 BL BL BL 5 W W W 2 M M M 7 BL BL BL 4 BL BL BL 2 BL BL BL 6 Off Off Off 3 M M M 1 M M M 5 M M M 3 BL BL BL
Mo 2 1 W W W 6 6 M M M 6 10 M M M 3 14 BL BL BL 8 19 M M M 5 23 M M M 3 27 M M M 7 32 Off Off Off 4 36 M M M 2 40 BL BL BL 6 45 BL BL BL 4 49 M M M
Tu 3 W W W 7 BL BL BL 7 BL BL BL 4 BL BL BL 9 BL BL BL 6 BL BL BL 4 BL BL BL 8 Off Off Off 5 BL BL BL 3 BL BL BL 7 BL BL BL 5 BL BL BL
We 4 W W W 8 BL BL BL 8 BL BL BL 5 BL BL BL 10 BL BL BL 7 BL BL BL 5 BL BL BL 9 Off Off Off 6 BL BL BL 4 BL BL BL 8 BL BL BL 6 BL BL BL
Th 5 W W W 9 BL BL BL 9 BL BL BL 6 BL BL BL 11 BL BL BL 8 BL BL BL 6 BL BL BL 10 Off Off Off 7 BL BL BL 5 BL BL BL 9 BL BL BL 7 BL BL BL
Fr 6 W W W 10 BL BL BL 10 BL BL BL 7 BL BL BL 12 BL BL BL 9 BL BL BL 7 BL BL BL 11 Off Off Off 8 BL BL BL 6 BL BL BL 10 BL BL BL 8 BL BL BL
Sa 7 W W W 11 BL BL BL 11 BL BL BL 8 W W W 13 BL BL BL 10 BL BL BL 8 BL BL BL 12 Off Off Off 9 BL BL BL 7 W W W 11 W W W 9 BL BL BL
Su 8 W W W 12 M M M 12 BL BL BL 9 W W W 14 M M M 11 BL BL BL 9 BL BL BL 13 Off Off Off 10 BL BL BL 8 W W W 12 W W W 10 BL BL BL
Mo 9 2 W W W 13 7 M M M 13 11 M M M 10 15 W W W 15 20 SPR W W 12 24 M M M 10 28 M M M 14 33 Off Off Off 11 37 M M M 9 41 W W W 13 46 W W W 11 50 M M M
Tu 10 W W W 14 BL BL BL 14 BL BL BL 11 W W W 16 SPR W W 13 BL BL BL 11 BL BL BL 15 Off Off Off 12 BL BL BL 10 W W W 14 W W W 12 BL BL BL
We 11 W W W 15 BL BL BL 15 BL BL BL 12 W W W 17 W W W 14 BL BL BL 12 BL BL BL 16 Off Off Off 13 BL BL BL 11 W W W 15 W W W 13 BL BL BL
Th 12 W W W 16 BL BL BL 16 BL BL BL 13 W W W 18 W W W 15 BL BL BL 13 BL BL BL 17 Off Off Off 14 BL BL BL 12 W W W 16 W W W 14 BL BL BL
Fr 13 W W W 17 BL BL BL 17 BL BL BL 14 W W W 19 W W W 16 BL BL BL 14 BL BL BL 18 Off Off Off 15 BL BL BL 13 W W W 17 W W W 15 BL BL BL
Sa 14 W W W 18 BL BL BL 18 BL BL BL 15 W W W 20 W W W 17 BL BL BL 15 BL BL BL 19 W W W 16 BL BL BL 14 W W W 18 W W W 16 BL BL BL
Su 15 W W W 19 M M M 19 BL BL BL 16 W W W 21 W W W 18 M M M 16 M M M 20 W W W 17 BL BL BL 15 W W W 19 W W W 17 M M M
Mo 16 3 W W W 20 8 BL BL BL 20 12 M M M 17 16 W W W 22 21 M M M 19 25 W W W 17 29 M M M 21 34 PSS W W 18 38 M M M 16 42 M M M 20 47 M M M 18 51 BL BL BL
Tu 17 W W W 21 BL BL BL 21 BL BL BL 18 W W W 23 BL BL BL 20 W W W 18 BL BL BL 22 PSS W W 19 BL BL BL 17 bl bl bl 21 BL BL BL 19 BL BL BL
We 18 M M W 22 BL BL BL 22 BL BL BL 19 M M M 24 BL BL BL 21 W W W 19 BL BL BL 23 PSS W W 20 BL BL BL 18 bl bl bl 22 BL BL BL 20 BL BL BL
Th 19 M M W 23 BL BL BL 23 BL BL BL 20 M M M 25 BL BL BL 22 W W W 20 BL BL BL 24 PSS W W 21 BL BL BL 19 bl bl bl 23 BL BL BL 21 M M M
Fr 20 M M M 24 BL BL BL 24 BL BL BL 21 BL BL BL 26 BL BL BL 23 W W W 21 BL BL BL 25 PSS W W 22 BL BL BL 20 BL BL BL 24 BL BL BL 22 W W W
Sa 21 M M M 25 W W W 25 BL BL BL 22 BL BL BL 27 BL BL BL 24 W W W 22 Off Off Off 26 PSS W W 23 BL BL BL 21 BL BL BL 25 BL BL BL 23 W W W
Su 22 M M M 26 W W W 26 M M M 23 BL BL BL 28 BL BL BL 25 W W W 23 Off Off Off 27 PSS W W 24 M M M 22 BL BL BL 26 BL BL BL 24 W W W
Mo 23 4 M M M 27 9 W W W 27 13 M M M 24 17 M M M 29 22 M M M 26 26 M M M 24 30 Off Off Off 28 35 PSS W W 25 39 M M M 23 43 M M M 27 48 M M M 25 52 W W W
Tu 24 BL BL BL 28 W W W 28 BL BL BL 25 BL BL BL 30 BL BL BL 27 BL BL BL 25 Off Off Off 29 PSS W W 26 BL BL BL 24 BL BL BL 28 BL BL BL 26 W W W
We 25 BL BL BL 29 BL BL BL 26 BL BL BL 31 BL BL BL 28 BL BL BL 26 Off Off Off 30 PSS W W 27 BL BL BL 25 BL BL BL 29 BL BL BL 27 W W W
Th 26 BL BL BL 30 BL BL BL 27 BL BL BL 29 BL BL BL 27 Off Off Off 31 M M W 28 BL BL BL 26 BL BL BL 30 BL BL BL 28 W W W
Fr 27 BL BL BL 31 BL BL BL 28 BL BL BL 30 BL BL BL 28 Off Off Off 29 BL BL BL 27 BL BL BL 29 W W W
Sa 28 BL BL BL 29 BL BL BL 29 Off Off Off 30 BL BL BL 28 BL BL BL 30 W W W
Su 29 BL BL BL 30 BL BL BL 30 Off Off Off 29 BL BL BL 31 W W W
Mo 30 5 M M M 31 31 Off Off Off 30 44 M M M
Tu 31 BL BL BL 31 BL BL BL

2017 versio 4.0
12.05.2017

8 RUNS
shut downs of 1 week
28 days off in August

January Installation CLIC stripline section
August Installation LOREA ID & FE & dipole chamber

Upgrade PSS
10 days of WARM to check PSS upgrade

November 6 days bl for LOREA ID/FE commissioning

public holidays included
ID commissioning from week 47 to week 42
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